CHANGE CONTROL ACTIVITIES SCHEDULE

As Of -- WEEK ENDING 04/19/2002

Page 01

Date
No. Iltem Start Date Details Status Ended
01 | PeopleSoft - HR | Each Friday ACTIVITY: Update HRSBOX, HRQA, | Ongoing. N/A
on PR Check | and HRTEST databases throughout the
Issue day day.
LOCATION: N/A
IMPACT: These databases will be
Ref: Kari Alverson unavailable during the updates.
02 PeopleSoft - HR | Monday to ACTIVITY: Bring down HRPROD | Ongoing. N/A
Wednesday of | Application Server from 10am Monday
each Payroll until 8am Wednesday.
week |
LOCATION: N/A
IMPACT: The server will be unavailable
Ref: Kari Alverson during this period of the Payroll week.
03 PeopleSoft - HR | Friday, ACTIVITY: Apply patches to the HR | Waiting for
04/19/2002 Production areas from 7am until 9am. rescheduled
............................. Start Date.
LOCATION: N/A
IMPACT: The server will be unavailable
Ref: Kari Alverson during this period.
04 PeopleSoft - FS | Each Friday ACTIVITY: Update FSSBOX, FSQA, and | Ongoing. N/A
between 1st & | FSTEST databases from FSPROD data
2nd PR throughout the day.
Checklssue | ... o
days LOCATION: N/A
IMPACT: These databases will be
unavailable during the updates on those
Ref: Cheri Detweiler days.
05 PeopleSoft - FS | To Be ACTIVITY: Apply patches to the FS | Waiting for N/A
Determined Production areas from 7am until 9am. decision.
LOCATION: N/A
IMPACT: The server will be unavailable
Ref: Cheri Detweiler during this period.
06 Computer Each Sunday | ACTIVITY: Perform maintenance and | Activity  will
Systems between 3am | upgrades on network systems. commence
and9am | ... once Budget
LOCATION: ISD Computer Room. division has
............................. completed its
IMPACT: All City network systems will fa n n u a |
Ref: Rich Anderson be unavailable during this period. budget.
83 Oracle Patch -- May, 2002 ACTIVITY: Apply patch to Oracle | On hold until
Hafnium database on server Hafnium. May, 2002

Ref: Kari Alverson

IMPACT: This database will unavailable
during the patch update.




Rev 04/16/2002 \03-change control\activities\schedule

Ref: Kari Alverson,
Don Robbins

IMPACT: Will affect the following:
Development Area - TEST, Fire's Test
Area; STET,; MWBT,;
Designer/Development Repository;
Request for Service; Risk Management (
Playarea ).

All City Hall user data ( volumes attached
to Helium, Thorium, and Oxygen ) will be
offline for the first 3 hours or so.
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89 GIS Front Moved to ACTIVITY: Upgrade Front Counter | Waiting for
Counter mid- to late software for all GIS users. rescheduled
May, 2002 | ... . Start Date.
LOCATION: All GIS stations.
IMPACT: Should be transparent to users
while using the old Front Counter, but new
Front Counter must be used at end of
Ref: Gary Unruh week when the upgrade is finished.
90 Zinc Server On Hold ACTIVITY: Upgrade Zinc server and | Waiting for
Replacement supporting software. necessary
.............................. resources.
LOCATION: ISD Computer Room.
IMPACT: Will affect the following:
Street Trees; Clerk Search; E-Works;
Simple Tiered Equity Program; Request
for Service; Street Trees ( Graphical
Tabular Data ), Risk Management.
All City Hall user data ( volumes attached
to Helium, Thorium, and Oxygen ) will be
Ref: Kari Alverson, offline for the first 3 hours or so.
Don Robbins
91 Nugget Server On Hold ACTIVITY: Upgrade Nugget server and | Waiting for
Replacement supporting software. expansion of
.............................. the SAN.




Rev 04/16/2002 \03-change control\activities\schedule



